

---

## **Monthly Progress Report**

### **August 2010**

#### **McClellan Park FOSET #1 Privatization Project AOC Paragraph 48**

Submitted to:

Mr. Alan Hersh  
Senior Vice President  
McClellan Business Park, LLC.  
3140 Peacekeeper Way  
McClellan, California 95652

Prepared by:

Tetra Tech, Inc.  
5012 Luce Avenue, Suite 103  
McClellan, California 95652

Date submitted: 10 September 2010



**Agreement Dated 02 June 2010  
McClellan Park FOSET #1 Privatization Project**

**Activities for August 2010**

**Meetings and Project Schedule:**

24 August 2010; project progress meeting held with regulatory agencies to discuss Draft IP#2 ICIAP, AOC Task 8.

31 August 2010; MBP and Tetra Tech met concerning the Draft IP#2 ICIAP.

**Activities:**

Extension request for delivery of the Draft IP#2 ICIAP to 25 August 2010, AOC Task 8, was approved by EPA on 17 August 2010.

At the 24 August 2010 meeting, EPA verbally approved an extension of the delivery of the Draft IP#2 ICIAP, AOC Task 8, until 1 September 2010.

The Draft IP#2 ICIAP, AOC Task #8, was submitted on 1 September 2010 via email. Hardcopy was mailed on 2 September 2010.

Preparation of the Draft Group 4 Conceptual Site Model (CSM) and Draft Group 4 Summary of Existing Data Report (SEDR), AOC SOW Tasks 3.2 (CSM) and 3.3 (SEDR), continued throughout August 2010.

The preparation of the Draft IP#2 Combined RD/RA Work Plan (AOC SOW Subtasks 4.2, 4.3, 4.4, and 4.5) continued throughout August 2010.

The preparation of the Draft Community Relations Plan, AOC SOW Task 2, continued throughout August 2010.

**Activities Proposed for September 2010**

**Meetings and Project Schedule:**

The Group 4 Scoping Meeting, AOC SOW Task 3.1, is tentatively scheduled for 21 September 2010.

**Activities:**

Preparation of the Draft IP#2 Combined RD/RA Work Plan (AOC SOW Subtasks 4.2, 4.3, 4.4, and 4.5) will continue through September 2010.

Preparation of the Draft Community Relations Plan, AOC SOW Task 2, will continue through September 2010.



TETRA TECH, INC.

Preparation of the Draft Group 4 CSM, AOC SOW Task 3.2, and Draft Group 4 SEDR, AOC SOW Task 3.3, will continue through September 2010. The Draft Group 4 CSM, AOC SOW Task 3.2, is due to be submitted to the regulatory agencies 30 days after the Group 4 Scoping Meeting and the Draft Group 4 SEDR, AOC SOW Task 3.3, is due to be submitted 60 days after the Group 4 Scoping Meeting, AOC SOW Task 3.1.

If you have any questions or comments regarding this report, please contact Craig Marchione, by telephone at 916-643-4826 x 103, by facsimile at 916-643-9685, or by email at [craig.marchione@tetrattech.com](mailto:craig.marchione@tetrattech.com).