
Monthly Progress Report

October 2010

McClellan Park FOSET #1 Privatization Project AOC Paragraph 48

Submitted to:

Mr. Alan Hersh
Senior Vice President
McClellan Business Park, LLC.
3140 Peacekeeper Way
McClellan, California 95652

Prepared by:

Tetra Tech, Inc.
5012 Luce Avenue, Suite 103
McClellan, California 95652

Date submitted: 10 November 2010



**Agreement Dated 02 June 2010
McClellan Park FOSET #1 Privatization Project**

Activities for October 2010

Meetings and Project Schedule:

No meetings were scheduled during this period.

Activities:

Overall:

21 October 2010; Draft Community Relations Plan, AOC SOW Task 2, was submitted via FedEx to the regulatory agencies.

IP #2:

14 October 2010; Draft IP #2 RD/RA, AOC SOW Subtasks 4.2 through 4.5, was submitted to the regulatory agencies via FedEx.

18 October 2010; received EPA comments for the Draft IP#2 ICIAP, AOC SOW Task 8.

IP #3:

28 October 2010; EPA issued a letter which approved the following:

- IP #3 proposed schedule with the exception of work at IRP site PRL S 030A; and
- Move PRL S 030A from AOC SOW Table B-2 to AOC SOW Table B-3

Group 4:

15 October 2010; letter requesting combining the Group 4 CSM and SEDR was submitted to the regulatory agencies.

28 October 2010; EPA issued a letter which approved the following:

- Combining the Group 4 CSM and SEDR documents with a delivery date of 22 November 2010; and
- Include PRL S 030A with the Group 4 sites

Preparation of the Draft Group 4 Conceptual Site Model (CSM) and Draft Group 4 Summary of Existing Data Report (SEDR), AOC SOW Subtasks 3.2 (CSM) and 3.3 (SEDR), continued throughout October 2010.

Delayed Transfer:

Preparation of the Draft EE/CA for Air Force retained condition properties continued throughout October 2010.



Activities Proposed for November 2010

Meetings and Project Schedule:

FOSET #1 Overall Progress meeting is tentatively scheduled for 10 November 2010.

Activities:

Overall:

IP #2:

Response to Comments and Draft Final IP#2 ICIAP, AOC SOW Task 8, is scheduled for delivery to the regulatory agencies on 10 November 2010.

IP #3:

Group 4:

Draft Group 4 CSM/SEDR, AOC SOW Subtasks 3.2 and 3.3, is scheduled for delivery to the regulatory agencies on 22 November 2010.

Request for eliminating the OU designator, preparing one RI, preparing one FS and combining the RI and FS into one document for the Group 4 sites was originally scheduled for delivery to the regulatory agencies on 21 October 2010. This request has been rescheduled until after delivery of the Draft Final Group 4 CSM/ SEDR to the regulatory agencies. The new scheduled date for this request is 22 January 2011.

Delayed Transfer:

Draft EE/CA is scheduled for delivery to the Air Force on 15 November 2010.

If you have any questions or comments regarding this report, please contact Craig Marchione, by telephone at 916-643-4826 x 103, by facsimile at 916-643-9685, or by email at craig.marchione@tetrattech.com.