

---

# **Monthly Progress Report**

## **June 2010**

### **McClellan Park 600-Acre Privatization Project**

Submitted to:

Mr. Alan Hersh  
Senior Vice President  
McClellan Business Park, LLC.  
3140 Peacekeeper Way  
McClellan, California 95652

Prepared by:

Tetra Tech, Inc.  
5012 Luce Avenue, Suite 103  
McClellan, California 95652

Date submitted: 14 July 2010



**Agreement Dated 02 June 2010  
McClellan Park 600-Acre Privatization Project**

**Activities for June 2010**

**Meetings and Project Schedule:**

On 02 June 2010, the AOC was signed by the EPA.

The 600-Acre Scoping Meeting and IP2 Scoping Meeting were originally scheduled for 22 June 2010. Due to scheduling conflicts the meeting was rescheduled for 22 July 2010 at 9:30 A.M. MBP office.

**Activities:**

No activities were performed during June 2010.

**Activities Proposed for July 2010**

**Meetings and Project Schedule:**

The 600-Acre Scoping Meeting and IP2 Scoping Meeting are scheduled for 22 July 2010.

**Activities:**

No activities are scheduled for the month of July 2010.

If you have any questions or comments regarding this report, please contact Craig Marchione, by telephone at 916-643-4826 x 103, by facsimile at 916-643-9685, or by email at [craig.marchione@tetrattech.com](mailto:craig.marchione@tetrattech.com).